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I. Executive Summary 

 

Mercy Corps is implementing an Emergency Food Security Program (EFSP) funded by USAID/Food For 

Peace entitled ECOUT
1
 that is designed to meet the immediate needs of communities affected by 

recurrent food crises and build local capacity to adapt to, and build their resilience to, future stresses and 

shocks. The program will reach 56,000 of the most vulnerable individuals in the two communes of 

Ouallam and Dingazi in the Ouallam department of Tillabéri region, one of the most food insecure 

regions in Niger.  

 

During this first reporting period, the program accomplished the following activities:  

 36 villages with a cereal deficit
2
 
3
 (18 in Ouallam and 18 in Dingazi commune) were selected for 

program implementation in coordination with the Sub-regional Committee for Disaster 

Prevention of Ouallam department (CSRPC), regional authorities and other humanitarian actors;  

 4,944 very poor and poor households were identified and selected based on the Household 

Economy Approach (HEA); 

 36 sites were identified with the local authorities for the implementation of Food for Work (FFW) 

activities that include the construction of half-moons, stone rows, rain water collection ponds, and 

stream banks;  

 279 beneficiaries (276 men and 3 women) were trained on land rehabilitation techniques by 

service agents of the Ministries of Environment and Rural engineering;  

 6,226 tools and materials were distributed to beneficiaries to carry out the FFW activities;  

 403 farmers from 3 villages in Dingazi commune completed seven (7) days of FFW activities; 

 26 hectares of degraded agricultural and grazing land were rehabilitated in three villages through 

the construction of 8,138 half-moons; 

 Five (5) local food suppliers from Ouallam department were selected for next quarter’s 

distribution of 494 tons of millet, 59 tons of cowpea and 10 tons of vegetable oil to 4,944 FFW 

beneficiaries selected to receive food through a voucher system; and,  

 Four (4) agricultural input suppliers were selected for next quarter’s distribution of 49 tons of 

millet seeds and 49 tons of cowpea seeds to 4,944 beneficiaries through voucher system. 

 

The program also undertook preparation for an efficient program start up and implementation, including 

setting up the office in Ouallam, recruiting the majority of ECOUT’s staff, and conducting the program 

baseline evaluation. Mercy Corps followed internal standards taking into account logistical, financial, and 

administrative aspects of program implementation.  

  

II. Program Overview 

 

Large parts of the Nigerien population have been affected by severe food insecurity in the last decade, 

particularly in 2005, 2008, 2010 and 2012, after a combination of drought and flooding decimated crops 

and forage.  In August 2013, the pattern of drought followed by floods repeated itself, with staple crops 

meeting with prolonged dry spells and early cessation of rains just as they entered a critical development 

period. The Ouallam department of Tillabéri region was one of the hardest hit, with 59 percent
4
 of the 

population, the highest proportion in the country, moderately food insecure and immediately vulnerable to 

worsening conditions within the year.  

 

                                                           
1 Espoir pour les Communautés de Ouallam, Tillabéri in French 
2 Villages with a cereal deficit are those where more than 50% of households are not able to meet their yearly cereal needs based 

on the Government of Niger (GoN) annual vulnerability analysis  
3 Based on the Government of Niger (GoN) annual vulnerability analysis conducted in November 2013 
4 Ibid 
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The ECOUT program will assist 56,000 beneficiaries (8,000 households) for 18 months in the two 

communes of Ouallam and Dingazi, to meet their immediate needs and build their resilience to shocks 

and stresses. The program will support agro-pastoralists affected by food insecurity to improve their 

nutritional status , through purchase of nutritious food during the lean season using food vouchers as well 

as unconditional cash transfers. ECOUT will improve access to dairy products to diversify household 

diets through vouchers for training activities, enabling women to earn a goat and animal feed. The 

ECOUT program also aims at increasing the capacity and resources of agro-pastoralist populations that 

support resilience. Specifically, the program will focus FFW activities on projects that rehabilitate pasture 

land and increase water efficiency. ECOUT will further contribute to the recovery and increased 

resilience of agricultural production in Ouallam department by providing farmers with training in climate-

smart techniques, in return for which they will earn vouchers to purchase improved agricultural inputs. 

Lastly, the ECOUT program will contribute to the strengthening of the GoN’s early warning system 

(EWS) for food insecurity, focusing on building the capacity of community-based early warning 

committees to effectively identify imminent shocks and communicate up to commune-level bodies. 

Mercy Corps will put a special focus on ensuring that both objectives are nutrition-sensitive, 

incorporating nutrition messaging throughout program activities.  

 

III. Program Activities 

 

Geographical targeting and beneficiaries’ selection 

 

During the reporting period, the ECOUT program initiated geographical targeting as well as beneficiary 

selection in Ouallam and Dingazi communes. This was accomplished in direct collaboration with the Sub-

regional Committee of Disaster Prevention of Ouallam department (CSRPC). The program interventions 

will specifically target villages with a cereal deficit over 50% as identified by the government-led annual 

vulnerability analysis conducted in November 2013. By the time Mercy Corps started the process to 

identify participants in late April/early May, a number of other humanitarian actors had also begun 

delivering emergency assistance to the same general population of the area.  

 

Strong coordination among actors was therefore crucial and thus a series of meetings were initiated to 

harmonize the whole intervention process in Ouallam to maximize the level of effort and resources 

among all partners. While Mercy Corps aims at building the resilience of communities through an 

integrated package of activities implemented during 18 months, most actors are planning to conduct 

emergency relief activities and provide assistance to the very poor households for only a few months over 

the lean season, until harvests start in September. Through the coordination process, Mercy Corps entered 

into an agreement with WFP to go for a joint effort in some of the villages (17) where we could both 

provide complementary interventions, with WFP assisting all very poor households and Mercy Corps 

assisting all poor households. This joint effort was unfortunately rejected on June 13
th
  by the Deputy 

Secretary General of Tillabéri region, and Mercy Corps was informed that it should not intervene in the 

villages first targeted by WFP.  

 

With the government’s rejection of the joint effort, the ECOUT program thus decided to target 36 

villages, 18 in Ouallam and 18 in Dingazi commune (see table 1). The HEA methodology was used to 

identify and select 4,944 very poor and poor households in those villages by way of their socio-economic 

status and household resources, in order to target the households whose livelihoods are most threatened. 

72 village meetings were held with village representatives selected by the community and local 

authorities, to categorize each household in the village and then validate the list of selected as very poor 

and poor. Through this process, the program selected 2,095 very poor and 2,849 poor households, 

including 6% (280) female-headed ones. ECOUT will begin to support these households during the lean 

season through September or so with FFW, UCT and seed distribution activities, while continuing to 

coordinate with the other actors and the local authorities.    
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The ECOUT program will continue beneficiary selection to reach the ultimate target of 8,000 HHs. 

Mercy Corps will conduct a rapid assessment of current food security and vulnerability levels in the 31 

villages (20 in Ouallam commune and 11 in Dingazi commune) that were showing a deficit between 40 

and 49% during the GoN assessment in November 2013. Eight months after the survey, those villages are 

likely to face severe food insecurity and immediate vulnerability to worsening conditions as the lean 

season progresses. The ECOUT program will work closely with the Ministry of Agriculture to identify 

those villages currently in deficit and coordinate with the CSRPC and regional authorities to confirm the 

villages that should be assisted. In addition, the program will revisit the selection process with partners 

towards the end of August and early September 2014, before emergency related activities come to an end. 

Mercy Corps will identify villages where humanitarian partners conclude their responses to lean season 

needs and build on their activities to lay the foundation for agriculture recovery to future shocks. Mercy 

Corps will share beneficiary lists with the CSRPC and regional authorities, to confirm the level of 

vulnerability, and coordinate agricultural and livestock training activities.  

 

While the ECOUT program so far only identified 4,944 households at the end of the first quarter, Mercy 

Corps is confident that the total of 8,000 households will be identified and included in order to fully 

benefit from the program’s longer term activities. The program is committed to supporting the 

coordination effort in Ouallam with the local authorities and partners to reach its goal of accelerating 

recovery and increasing resilience among food insecure communities in Dingazi and Ouallam.  

 

Program achievements during reporting period  

Description of Activities 

Achievement 
Quantitative and Qualitative 

Description 
Achieved Ongoing No 

Outcome 1: Agro-pastoralist populations affected by food insecurity have reduced nutrient gap 

Activity 

1.1.1 

8,000 households benefit 

from food for work activities, 

receiving food through 

voucher system 

 X  36 sites (18 in Ouallam and 18 in 

Dingazi commune) identified for FFW 

activities  

6,226 tools and materials distributed to 

beneficiaries in the 36 sites  

279 beneficiaries  (276 men and 3 

women) trained on land rehabilitation 

techniques  

5 local food suppliers selected for next 

quarter’s food through vouchers 

distributions   

 

FFW activities will continue next 

quarter and two food distributions will 

be conducted 

Activity 

1.1.2. 

8,000 households benefit 

from unconditional cash 

transfer (UCT) 

 X  Tender launched for the selection of a 

microfinance institution to complete 

cash transfers to 4,944 households  

 

2 months of UCT will be provided next 

quarter   

Activity 

1.1.3 

4,400 households benefit 

from vouchers to purchase 

goats (4,400 does, 600 bucks)  

  X Women will be selected and goat 

purchase will be initiated next quarter  

Activity 4,400 households benefit   X MoUs will be signed with the Ministry 
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Description of Activities 

Achievement 
Quantitative and Qualitative 

Description 
Achieved Ongoing No 

1.1.4 from one-month animal feed 

vouchers and vaccinations for 

their goats 

of Livestock and private veterinary 

service provider during next quarter  

Activity 

1.1.5 

4,400 households benefit 

from training in animal 

husbandry, animal health, 

fodder management, and 

nutrition/ hygiene around 

dairy production 

  X Training needs will be identified, 

materials prepared, and training 

initiated in FY14 Q4.  

Activity 

1.1.6 

Community-level nutrition 

messaging and behavior 

change activities related to 

ENA and household dairy 

consumption 

  X Nutrition messages will be integrated in 

program activities and communities 

sensitized next quarter  

 

Outcome 2: Agro-pastoralist population affected by food insecurity have increased capacity and 

resources that support resilience 

Activity 

2.1.1 

Land rehabilitation and small 

infrastructures projects 

conducted under food for 

work activities 

 X  26 hectares of degraded land 

rehabilitated in 3 villages of Dingazi 

commune  

8,138 half-moons constructed 

 

Rehabilitation of an additional  1,331 

hectares will continue next quarter 

Activity 

2.1.2 

8,000 households benefit 

from agricultural inputs, via 

voucher system 

 X  4 agricultural input suppliers were 

selected  

 

Seeds (winter crops and vegetables) 

will be distributed next quarter through 

voucher system 

Activity 

2.1.3 

8,000 households trained in 

climate-smart agricultural 

techniques 

  X Training needs will be identified, 

materials prepared, and training 

initiated in FY14 Q4 

Activity 

2.1.4 

30 EWS structures benefit 

from training and capacity 

building support 

  X Gaps in the current EWS at community 

and sub-regional levels and 

identification of strengthening needs 

will be carried out in the next quarter 

 

Land rehabilitation and small infrastructure projects conducted under Food for Work activities 

 

During this quarter, the ECOUT program identified 36 sites (18 in Ouallam and 18 in Dingazi commune) 

totaling 1,357 hectares to be rehabilitated through FFW activities. Degraded pasture or agricultural land 

was identified by the community for rehabilitation during village assemblies. These sites and the work to 

be carried out were validated during field visits with local leaders and services agents of the Ministry of 

Rural Engineering. The work (see table 1) will contribute to longer term pastureland productivity and 

forage availability for the communities as a whole and include:  

 Construction of 424,741 half-moons to capture rain fall and slow its runoff so as to prevent 

erosion, increase soil moisture and promote plant growth; 

 Construction or rehabilitation of two rain water collection ponds (239 m
3
); 

 Protection or rehabilitation of 260 meters of river banks to slow water flow and prevent erosion; 

and,  
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 Construction of 8,970 linear meters of stone rows to slow water runoff and increase infiltration  
 

 

Table 1: Number of beneficiaries per site and FFW project identified by communities  

Com-

mune 
Village FFW project 

# 

Beneficiaries 

 

Com-

mune 
Village 

FFW 

project 

# 

Beneficiaries 

Dingazi 

Dakala  Beri 
Rain water 

collection ponds 
92 

Ouallam 

Diaga koira Half-moons 73 

Fazaw Stone rows 230 Gao Tchirey Half-moons 55 

Kouffey Half-moons 187 Goroutché Half-moons 53 

Tchigo Half-moons 62 Gardan windi Half-moons 151 

Banimate Half-moons 50 Kondabey Half-moons 53 

Iyambangou Half-moons 82 Mossi Windi Half-moons 31 

Dingazi Laba Half-moons 98 Gnamsal Half-moons 188 

Banikane Half-moons 110 Soudjey Half-moons 162 

Koiria Sabo Half-moons 168 
Tchemanwind

i 
Half-moons 162 

Bereyzeido Stone rows 143 Zongo Half-moons 56 

Diep Beeri Stream banks 99 Sargane Gole Half-moons 240 

Soudjeydo Half-moons 107 
Sargane 

Boura 
Half-moons 296 

Bobal 
Rain water 

collection ponds 
100 

Sargane 

Babawindi 
Half-moons 623 

Hallikoira Half-moons 86 Galabangou Half-moons 98 

Goubeize 

Bangou 
Half-moons 70 Goura Goura Half-moons 56 

Korou Half-moons 162 Deygorou Half-moons 44 

Kassa Half-moons 84 
Garbey Malo 

Koira 
Half-moons 184 

Fourmey Half-moons 224 Samtigue Half-moons 265 

 

276 men and 3 women were chosen by their communities to oversee the work. Due to the need for literate 

individuals, mainly men were chosen for this task. A one-day practical training was held at each site by 

the service agents of the Ministry of Rural Engineering and the Ministry of the Environment. 

Additionally, 279 community surveyors were trained on the different soil rehabilitation structures, 

including knowledge about technical requirements and quality assurance. The project team and 

government service agents will supervise the work in each site on a weekly basis and advise beneficiaries 

to ensure the quality of construction or rehabilitation. At the end of the reporting period, 26 hectares of 

pasture and agricultural land had already been rehabilitated and 8,138 half-moons constructed in the 

villages of Banikane, Dingazilaba and Koria Sabo in Dingazi commune.  
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The program also initiated discussions with the village authorities and relevant land tenure commissions 

at the department level to establish and strengthen surveillance committees to ensure the sustainable 

management of the rehabilitated land. Further work will be undertaken early next quarter to formalize 

agreements and train the committees.  

 

Food for work activities and food distribution through voucher system 

 

The signing of the grant agreement towards the end of May 2014, well into the lean season, required the 

program to revise its strategy to meet communities’ immediate needs. FFW activities will take place over 

one month, between late June and late July, followed by three months of unconditional cash transfers 

between August and October, rather than the initially planned three months of FFW and one month of 

UCT. The transition to a cash-based approach needs to be made in July at the start of the rainy season, to 

allow beneficiaries to fully engage in their production activities while continuing to support their 

immediate food needs until harvest. This aligns with the Government of Niger’s programming approach. 

Cash transfers will continue until October as the harvest of cereals will not be complete before November 

(or even December for late varieties) in the two communes. Households therefore still need to be 

supported during those months of transition.    

 
The ECOUT program provided the 36 FFW sites with 6,226 tools (1,900 shovels, picks and hoes, 200 

100 meters ropes, 50 meter tape measurers, and 126 compasses) enabling beneficiaries to carry out the 

work according to government technical standards. These tools will remain within villages and be 

managed by the village development committees for site maintenance or to conduct other work beneficial 

to the community as a whole. 403 beneficiaries from the villages of Banikane, Dingazilaba and Koria 

Sabo in Dingazi commune completed seven days of FFW activities at the end of the reporting period. 

Another 4,541 will start work at the very beginning of next quarter at 33 sites, so that each beneficiary 

completes around 26 days of work. The government authorities at both the community and department 

levels confirmed that work continuation in July will not impede farming activities as the arrival of rain 

has been delayed this year, and because only one member per household is involved. 

 

The ECOUT program has also identified five food suppliers from Ouallam department to provide 

different foods: millet, cowpea and oil. Beneficiaries will be able to purchase millet, cowpea and 

vegetable oil with vouchers totaling 32,500 XOF ($68) during two distributions that will be organized 

with the food suppliers in 10 of the 36 sites early in the next quarter. The vouchers will be sufficient for 

households, with an average size of seven members, to access a daily ration of 500g of cereal, 57g of 

legumes, and 10g of oil per person per day required to meet energy requirements. The selection of food 

suppliers locally will benefit the local economy and stimulate market dynamics at a time when the 

purchase power among the population is usually low. This will also have the benefit of preventing 

accessibility issues that could have otherwise been faced if vendors’ trucks had to travel from Niamey or 

other large urban centers to reach targeted villages when road conditions may worsen due to sporadic 

rainfall.  
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Surveyors trained by government service agents and constructed half-moon in Banikane (Dingazi commune) 

 

Improved agricultural inputs distribution, via voucher system 
 

The ECOUT program will distribute locally adapted and improved varieties of millet and cowpea seeds 

early in the next quarter to coincide with the beginning of the rainy season. These varieties are better 

suited to irregular rains and have been chosen to strengthen farmers’ resilience to weather-related shocks. 

The program has already identified and selected four agricultural input suppliers from which beneficiaries 

will be able to redeem their vouchers valued at 18,500 XOF ($39) for 10 kg of millet and 10 kg of cowpea 

seeds. Distributions that will be organized in 10 of the 36 sites at the beginning of July. Households will 

be able to seed two hectares of land and reap enough harvest to feed their family for 5.5 months if 

estimated yields are obtained at the end of the season. The program will further support beneficiaries and 

train them in climate-smart production techniques in coordination with the service agents of the Ministry 

of Agriculture next quarter.   

 

IV. Monitoring & Evaluation 

 

During this first quarter of the ECOUT program, Mercy Corps’ M&E department prepared the M&E plan 

and designed and conducted the program’s baseline evaluation using a sample of 276 households in 10 

villages. The baseline survey confirms the findings of the rapid assessment that Mercy Corps conducted 

in November 2013, noting a deterioration of food security levels among populations of the two 

communes of Ouallam and Dingazi, due to a reduction of their food stocks impacted by the irregular rains 

and drought. It also shows that the main activity for the majority of the population is agriculture but only 

about a third uses sustainable agricultural practices. Climate-smart agriculture trainings to be delivered by 

the program will specifically address this shortfall. The training curriculum and topics will focus on the 

needs and interests of farmers. Emphasis will also be put on topics relevant to women’s productive 

activities and include knowledge about relevant nutrition-related food production. Targeted communities 

also have very low knowledge of their community-based EWS and response mechanisms. The ECOUT 

program will work closely with the relevant authorities and community members to ensure this gap is 

closed and that EWS and community-based response plans are established, functioning and linked to the 

regional and national EWSs.  

 

V. Coordination 

 

Mercy Corps worked closely with regional, departmental and communal authorities, notably the Sub-

regional Committee of Disaster Prevention of Ouallam department for the identification and selection of 

target villages and beneficiaries. Mercy Corps took an active role in the coordination process to 
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harmonize the whole intervention in Ouallam through a series of meetings organized with WFP, ECHO, 

USAID and their local and international partner NGOs to maximize the level of effort and resources 

among all actors. Mercy Corps participated in coordination at the national and regional levels through the 

3N
5
 initiative, meetings organized by OCHA and the food security cluster. This program has also 

undertaken discussions with the ministries of environment, rural engineering, agriculture and livestock to 

define their roles and involvement in the program activities, and to sign Memorandas of Understanding 

early next quarter. Finally, the head of USAID’s mission in Sahel, Ms. Susan Fine, visited the program at 

the end of the quarter, accompanied by representatives of USAID’s mission in Niger and the Prefect and 

Mayor of Ouallam and Dingazi communes.  

 

VI. Challenges 

 

The main challenge faced by the ECOUT program during the reporting period was the initial lack of 

coordination between actors intervening in Ouallam department. This caused delays in geographical 

targeting and beneficiary identification. By the time the ECOUT program started, a number of 

humanitarian actors had already planned to offer emergency assistance to populations of the same 

communes of Ouallam and Dingazi for the lean season. A series of meetings were therefore conducted 

including USAID/FFP, ECHO, WFP and their partners on May 14
th
 in Niamey, and with the Sub-regional 

Committee on May 16
th
 in Ouallam, and with USAID/FFP, and WFP and their partners and local NGOs 

on May 23
rd

 in Ouallam.  These meetings were necessary to avoid the duplication of interventions among 

partners.  

 

Despite these efforts, ECOUT was only able to target an initial number of 4,944 very poor and poor 

households in 36 villages of Dingazi and Ouallam communes for the program’s lean season activities. 

While we have not reached the total number of ECOUT program beneficiaries at the end of the first 

quarter, Mercy Corps is confident that the total of 8,000 households will be included and benefit from the 

integrated package of resilience building activities as planned during the program’s life cycle. Next 

quarter, Mercy Corps will work closely with the Ministry of Agriculture to assess and identify the 

additional villages in deficit as the lean season comes to an end, and will also coordinate with the Sub-

regional Committee of Disaster Prevention of Ouallam department and regional authorities to confirm the 

villages that should be assisted as part of the ECOUT program. In addition, the program will continue 

coordinating with other agencies and both regional and local authorities and will revisit the selection 

process with partners towards the end of August and early September before emergency related activities 

come to an end. Mercy Corps will identify villages where humanitarian partners are ending their response 

to lean season needs and build on their action to lay the foundation for agriculture recovery to future 

shocks.  

 

VII. Next steps 

 

Mercy Corps undertook preparation this quarter for an efficient program start up and implementation 

following logistical, financial, and administrative guidelines. The program office was opened in Ouallam 

and the majority of the staff recruited. Two thirds of the program beneficiaries were identified, the 

baseline assessment conducted and program activities initiated. This included the identification of 36 sites 

and start of FFW activities, rehabilitation of 26 hectares of pasture and agricultural land, and selection of 

food and agricultural input suppliers for next quarter’s distributions.  

 

The next quarter will focus on the following activities: 

                                                           
5 Government of Niger « Nigeriens Feed Nigeriens » initiative, adopted in April 2012, and aiming at contributing to food security 

and reduced malnutrition of the Nigerien population and supporting their participation in national production and livelihoods 

improvement 
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 Continued rehabilitation of 1,331 hectares of degraded land with 4,944 participants via FFW 

activities;  

 Distribution of food and agricultural inputs to 4,944 households via voucher system; 

 Post-distribution monitoring;  

 UCTs to 4,944 households;  

 Targeting of women that will earn a goat through participation in voucher for training activities; 

 Design of goat husbandry curriculum and initiation of women’s training activities;    

 Development of a curriculum on climate-smart agricultural practices and training of farmers;  

 Assessment of gaps in the current EWS at the community and sub-regional levels and action 

planning with EWS committees to close these gaps; and, 

 Development of nutrition messages and community sensitization on goat milk consumption.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

[end of report] 


